

Initial Project Planning Template

Date	15 March 2026
Team ID	SWTID-2026-2749
Project Name	OptiCrop: Smart Agricultural Production Optimization engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Requirement Analysis	USN-1	As a developer, I want to collect and analyze the crop recommendation dataset so that the ML model can be trained accurately.	3	High	Mubeena Shaik	25-Jun-2026	30-Jun-2026
Sprint-1	Data Preprocessing	USN-2	As a developer, I want to clean, analyze and preprocess agricultural data before training.	3	High	Padma Jinka	25-Jun-2026	30-Jun-2026
Sprint-2	Machine Learning Models	USN-3	As a developer, I want to train Logistic Regression, Decision Tree, Random Forest and KNN models to compare performance.	5	High	Sravani Pulivarthi	01-Jul-2026	05-Jul-2026
Sprint-2	Model Evaluation	USN-4	As a developer, I want to evaluate all trained models and select the best-performing algorithm.	3	High	Mubeena Shaik	01-Jul-2026	05-Jul-2026
Sprint-3	Flask Application	USN-5	As a user, I want to enter soil parameters and receive crop recommendations through a web application.	5	High	Padma Jinka	06-Jul-2026	10-Jul-2026

Sprint-3	Frontend Development	USN-6	As a user, I want a simple and responsive interface to use the application easily.	3	Medium	Sravani Pulivarthi	06-Jul-2026	10-Jul-2026
Sprint-4	Testing	USN-7	As a developer, I want to test all modules and verify prediction accuracy.	3	High		11-Jul-2026	14-Jul-2026
Sprint-4	Deployment & Documentation	USN-8	As a developer, I want to prepare documentation, GitHub repository and final demonstration for submission.	2	High	Mubeena Shaik	11-Jul-2026	14-Jul-2026