

Communication

Date	23 June 2026
Team ID	SWTID-2026-2749
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication plays a vital role in the successful execution of a project. This section describes the communication approach adopted by the project team to coordinate tasks, share progress, address challenges, and collect feedback throughout the project lifecycle.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Project Planning Meeting	Once at Project Start	Google Meet / Microsoft Teams	Project Team, Mentor	Define project objectives, scope, roles, and timeline.
2	Task Assignment & Coordination	Weekly	Trello / Jira / WhatsApp	Project Team	Assign tasks, monitor progress, and coordinate team activities.
3	Technical Discussion	As Required	Google Meet / WhatsApp	Development Team	Discuss implementation challenges, architecture, and technical solutions.
4	Progress Review Meeting	Bi-Weekly	Google Meet	Project Team, Mentor	Review completed work, evaluate milestones, and provide guidance.
5	Testing & Quality Review	After Each Module	GitHub / Google Meet	Development & Testing Team	Verify functionality, identify defects, and improve software quality.
6	Final Project Presentation	Once	Google Meet / Classroom	Project Team, Mentor, Evaluators	Demonstrate the completed project, explain features, and receive final evaluation.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in dividing tasks evenly among team members	Created a task allocation plan based on individual skills and monitored progress regularly.
2	Frequent changes in project requirements during development	Conducted review meetings with the mentor to finalize requirements before implementation.
3	Integration issues between different project modules	Performed module-wise integration testing and resolved compatibility issues through collaborative debugging.